

项目管理英语:范围规划(中英对照) PDF转换可能丢失图片或格式，建议阅读原文

https://www.100test.com/kao_ti2020/0/2021_2022__E9_A1_B9_E7_9B_AE_E7_AE_A1_E7_c99_380.htm Scope Planning 范围规划

Defining and managing the project scope influences the projects overall success. Each project requires a careful balance of tools, data sources, methodologies, processes and procedures, and other factors to ensure that the effort expended on scoping activities is commensurate with the projects size, complexity, and importance. For example, a critical project could merit formal, thorough, and time-intensive scoping activities, while a routine project could require substantially less documentation and scrutiny. The project management team documents these scope management decisions in the project scope management plan. The project scope management plan is a planning tool describing how the team will define the project scope, develop the detailed project scope statement, define and develop the work breakdown structure, verify the project scope, and control the project scope. The development of the project scope management plan and the detailing of the project scope begin with the analysis of information contained in the project charter, the preliminary project scope statement, the latest approved version of the project management plan, historical information contained in the organizational process assets, and any relevant enterprise environmental factors. 项目范围的确定与管理影响到项目的整体成功。每个项目都必须慎重考虑与权衡工具、数据来源、方法系、过程与程序，以及其他因素，确保为确定活动范围

而付出的努力与项目的大小、复杂程度和重要性相称。例如，关键的项目值得为确定活动范围而花时间进行正式和彻底的分析，而常规项目大可不必绞尽脑汁，因而可大大减少文字工作。项目管理团队将范围管理决策写入项目范围管理计划。项目范围管理计划是一种规划工具，说明项目团队如何确定项目范围，制定详细的项目范围说明书，确定与制作工作分解结构，核实项目范围，以及控制项目范围。制定项目范围管理计划与确定项目范围的细节从分析项目章程、项目初步范围说明书与项目管理计划最近批准的版本提供的信息，组织过程资产中的历史信息，以及任何有关的事业环境因素开始。

软考站百考试题编辑推荐:2009年全国计算机软件水平考试报名信息汇总2009年软考重大变革系统分析师下半年停考2009年上半年全国计算机专业技术资格考试安排2009年下半年全国计算机专业技术资格考试安排2009年5月全国计算机软考水平考试真题及答案2009年5月全国计算机软件水平考试成绩查询2009年全国计算机软考考试大纲汇总#9900cc>软考站点加入收藏夹更多优质资料尽在百考试题论坛 百考试题在线题库 100Test 下载频道开通，各类考试题目直接下载。详细请访问 www.100test.com