

执行的依据、工具与技术(中英对照) PDF转换可能丢失图片或格式，建议阅读原文

https://www.100test.com/kao_ti2020/0/2021_2022__E6_89_A7_E8_A1_8C_E7_9A_84_E4_c99_404.htm Direct and Manage Project Execution:Inputs

指导与管理项目执行：依据 1 Project Management Plan 1 项目管理计划 2 Approved Corrective Actions 2 批准的纠正措施 Approved corrective actions are documented,authorized directions required to bring expected future project performance into conformance with the project management plan. 批准的纠正措施就是为了保证项目将来实施的结果，始终符合项目管理计划的要求而批准并形成文件的指示。 3 Approved Preventive Actions 3 批准的预防措施 Approved preventive actions are documented,authorized directions that reduce the probability of negative consequences associated with project risks. 批准的预防措施就是为了降低项目风险的消极后果发生的可能性，而批准并形成文件的指示。 4 Approved Change Requests 4 批准的变更请求 Approved change requests are the documented,authorized changes to expand or contract project scope.The approved change requests can also modify policies,project management plans,procedures, costs or budgets, or revise schedules.Approved change requests are scheduled for implementation by the project team. 批准的变更请求就是为了扩大或缩小项目范围而批准并形成文件的变更。批准的变更请求还可能修改方针、项目管理计划、程序、费用或预算，或修改进度表。批准的变更请求由项目团队安排实施的时间进度。 5 Approved Defect Repair 5 批准的缺陷补救 The approved

defect repair is the documented,authorized request for product correction of a defect found during the quality inspection or the audit process. 批准的缺陷补救就是为了纠正质量检查或审计过程中发现的产品缺陷，而批准并形成文件的请求。 6 Validated Defect Repair 6 确认的缺陷补救 Notification that reinspected repaired items have either been accepted or rejected. 就是否决验收和经过修理并需要重新检查物件而发出的通知。 7 Administrative Closure Procedure 7 行政收尾程序 The administrative closure procedure documents all the activities,interactions,and related roles and responsibilities needed in executing the administrative closure procedure for the project. 行政收尾程序记载了在执行项目行政收尾程序时，需要的所有活动相互磋商与配合，以及有关的角色与责任。 Direct and Manage Project Execution:Tools and Techniques 指导与管理项目执行：工具与技术 1 Project Management Methodology 1 项目管理方法系 The project management methodology defines a process that aids a project team in executing the project management plan. 项目管理方法系确定了帮助项目团队执行项目管理计划的过程。 2 Project Management Information System 2 项目管理信息系统 The project management information system is an automated system used by the project management team to aid execution of the activities planned in the project management plan. 项目管理信息系统是一个自动化系统，是协助项目管理团队开展项目管理计划和进度表中的活动时使用的工具。 软考站百考试题编辑推荐:2009年全国计算机软件水平考试报名信息汇总2009年软考重大变革系统分析师下半年停考2009年上半年全国计算机专

业技术资格考试安排2009年下半年全国计算机专业技术资格考试安排2009年5月全国计算机软考水平考试真题及答案2009年5月全国计算机软件水平考试成绩查询2009年全国计算机软考考试大纲汇总#9900cc>软考站点加入收藏夹更多优质资料尽在百考试题论坛 百考试题在线题库 100Test 下载频道开通，各类考试题目直接下载。详细请访问 www.100test.com