

项目管理:PMP考试术语之二 PDF转换可能丢失图片或格式 ,
建议阅读原文

https://www.100test.com/kao_ti2020/457/2021_2022__E9_A1_B9_E7_9B_AE_E7_AE_A1_E7_c41_457159.htm EAC|参见 Estimate at Completion,参见 Estimated Actual at Completion Earliest Feasible Date|最早可行日期 Earliest Finish|最早完成 Earliest Finish Time|最早完成时间 Earliest Start|最早开始 Earliest Start Time|最早开始时间 Early Dates|最早日期 Early Finish|最早完成 Early Finish Date|最早完成日期 (EF) Early Start|最早开始 Early Start Date|最早开始日期 (ES) Early Start Time|最早开始时间 Early Warning System|早期预警系统 Earned Hours|挣得小时 Earned Value|挣值/赢得值/实现价值 Earned Value Analysis|挣值分析 Earned Value Cost Control|挣值成本控制 Earned Value Management|挣值管理 Earned Value Management System|挣值管理系统 (EVMS) e-Business|电子商务 ECC|参见 Estimated Cost to Complete Economic Analysis|经济分析 Economic Commercial Value|经济商业价值,参见 Economic Value. Economic Evaluation|经济评估 Economic Life|经济周期 Economic Success|经济上的成功 Economic Value|经济价值 Economic Value Added|经济价值的增值 Economics|经济学 Economist|经济学家 Economy of Governance|治理的经济体系 ECP|参见 Engineering Change Proposal Education and Training|教育与培训,参见 Education 和参见 Training. Education, in project management|项目管理的教育 EF|参见 Early Finish Date EFC|参见 Estimated Final Cost Effective Communication|有效沟通 Effective Interest|有效利息 Effectiveness|有效性 Effectiveness, in project planning|项目计划的

有效性 Efficiency|效率Efficiency Factor|效率因子 Efficiency, in project execution|项目执行的效率 Effort|投入量Effort Remaining|剩余人工量 Effort-Driven Activity|人工量驱动型活动
Eighty-Twenty Rule 20/80|规则Eighty-Twenty Rule 80/20|规则
Elaboration|细化Elapsed Cost|(BEC),参见 Budgeted Cost of Work ScheduledElapsed Duration|占用的工期 Elapsed Time|实耗时间
Electronic Files|电子文件 Element|元素 Element Definition Dictionary|元素定义字典 Email|电子邮件Employee Relations|雇员关系 Employment|雇用Empowerment|授权 EMR,|参见
Expenditure Management Report Enclosed Document|附加文档
End Activity|终点活动 End Event (of a project)|(项目的)终点事件 End Item|终点项,参见 Deliverable 或 Product. End Stage Assessment|终点阶段评价 End Tranche Assessment|终点部分评价 Endorsement|背书 End-Phase Assessment|终点阶段评估,参见
Post Project Review Engineering Change Notice|工程变更通知书
Engineering Change Proposal|工程变更建议书 (ECP)Engineering Change Request|工程变更请求 Engineering Cost Estimate|工程成本估算 Engineering Process|工程工艺 Enterprise|企业Enterprise Project Management|企业级项目管理 Enterprise Project Structure|企业项目结构 (EPS)Enterprise Resource Planning|企业资源规划 (ERP)Enterprise Resource Planning Systems|企业资源规划系统 (ERPS)Entitlement|权利 Entrepreneur|创业者企业家
Environment|环境Environment Characteristic|环境特征
Environment, general|环境一般的 Environment, natural|环境自然的 Environment, project|环境项目的 Environmental|环境方面的
Environmental Approvals|环境许可 Environmental Factoring|环境

校正 Environmental Requirements|环境要求 Environmentally Concerned|环保人士 EPS|参见 Enterprise Project Structure Equal Opportunity|平等机会 Equipment Procurement|设备采购 Equitable Adjustment|公平调整 Equity Theory of Motivation|动机平衡理论 Equivalent Activity|同等活动 ERP|参见 Enterprise Resource Planning ERPS|参见 Enterprise Resource Planning Systems Error|误差 Error Probability|出错概率 Errors|差错 Errors and Omissions|错漏 ES|参见 Early Start Date ESAR|参见 Extended Subsequent Applications Review Escalated Base Price|上调基价 Escalation|上调 Essential Characteristics|基本特征 Essentials of Project Management|项目管理精要 Estimate|估算 Estimate at Completion|完工估算 Estimate Based on Working Drawings|基于工作草图的估算, 参见 Estimate Class A. Estimate Class A|A类估算 Estimate Class B|B类估算 Estimate Class C|C类估算 Estimate Class D|D类估算 Estimate Conversion|估算变换 Estimate To Complete|到完工尚需的估算 (ETC) Estimate, of cost|成本估算 Estimated Actual at Completion|实际完工估算 (EAC) Estimated Completion Date|完工日期估算 Estimated Cost at Completion|完全成本估算 Estimated Cost to Complete|尚未完成的成本估算 (ECC) Estimated Final Cost|估算的最终成本, (EFC), 参见 Forecast Final Cost. Estimated Market Penetration|估计的市场渗透, 参见 Market Share. Estimating|估算 Estimating Costs|估算成本 Estimating Factor|估算因子 Estimators Allowance|评价者的允许 ETC|参见 Estimate To Complete Ethical|伦理的/道德的 Executive Management|高级管理层 Expanding|展开 Expectancy|期望 Expectancy Theory|期望值理论 Expectation of Accountability|责

任期望值,参见 Accountability. Expectation of Reliability|可靠性期望值,参见 Reliability. Expectations|期望Expected Monetary Value|预期的货币价值Expected Value|期望值 (EV)Expected Value, risk|期望值风险 Expected Working Period|期望的工作时段 Expediting|推进Expended|花费的 支出的 开支的Expenditure|支出 花费Expenditure Authority|支出审批人 支出权力 Expenditure Management Report|支出管理报告 (EMR)Expenditure Profile|支出概况 Expenditure to Budget|支出与预算比较 Expenditure to Date|当期支出 Expense|费用Experience|经验Experiment|实验 , 试验Expert|专家Expert Power|专家权威 Expertise|专业知识Exposure|披露Extended Life Cycle|扩展的生命期,参见 Product Life Cycle. Extended Subsequent Applications Review|扩展后续应用评审 (ESAR)External|外部的External Constraint|外部约束External Politics|外部政治 External Procurement Sources|外部采购资源 Externalities|外部环境 Extinction|中止 Extra Work Order|额外工作单,参见 field order Extra Works|额外工作

100Test 下载频道开通 , 各类考试题目直接下载。详细请访问 www.100test.com