美国项目管理PMP认证模拟考试试题精选4 PDF转换可能丢失 图片或格式,建议阅读原文

https://www.100test.com/kao_ti2020/62/2021_2022__E7_BE_8E_E 5_9B_BD_E9_A1_B9_E7_c41_62886.htm Qustions 1: As applied to projects, temporary means that-- a. Projects are short in duration b. Every project has a definite beginning and end c. The undertaking will end at an undetermined time in the future d. Projects can be canceled at any time Qustions 3: Which of the following is an example a constraint in project plan development -- a. Records fo past performance b. Financial reports from similar projects c. A predefined budget d. Lessons learned from prior projects Qustions 5: The management-by-objectives technique addresses all the following except-- a. Establishing unambiguous and realistic objectives b. Periodically evaluating whether project objectives have been achieved c. Promoting participation, team building, and commitment to the project d. Establishing a specific career path for a project team member Qustions 2: All the following are examples of tools and techniques used in integration management except-- a. The work authorization system b. Organizational procedures c. Product skills and knowledge d. Organizational policies Qustions 4: Performance measurement techniques are useful in overall change control because they -- a. Help show the status of the project b. Measure overall project progress c. Summarize information on the project for reporting to stakeholders d. Help assess whether variances from the plan require corrective action Qustions 6: A work authorization system is a -- a. Work breakdown structure showing

individual work elements b. Formal procedure for sanctioning work so that it is done at the right time in the proper sequence c. Method to ensure that each person on the project team knows the work elements that are his or her responsibility d. System to help measure performance in terms of work completed versus work planned 100Test 下载频道开通,各类考试题目直接下载。详细请访问www.100test.com