

PMP项目时间管理复习要点 PDF转换可能丢失图片或格式，
建议阅读原文

https://www.100test.com/kao_ti2020/62/2021_2022_PMP_E9_A1_B9_E7_9B_AE_E6_c41_62995.htm Project Time Management
(Level of difficulty: 6 / 10) Activity Definition - Remember the sequence, activity definition come first Activity Sequencing - differences between PDM, ADM, Gantt, PERT & GERT etc - could be confusing, take note! Activity Duration Estimating - must know how to calculate Critical Path - remember Milestone is without duration Schedule Development - differences between crashing and fast tracking - remember adding resources will not necessary help - must know free/ total float, slack and lag - what is a dummy activity? - understand Monte Carlo analysis Schedule Control - what is variance analysis? 100Test 下载频道开通，各类考试题目直接下载。详细请访问 www.100test.com