

PMP美国项目管理模拟题精选8 PDF转换可能丢失图片或格式，建议阅读原文

https://www.100test.com/kao_ti2020/63/2021_2022_PMP_E7_BE_8E_E5_9B_BD_E9_c41_63217.htm Questions 1: The output of scope change control consists of-- a. Scope changes, corrective action, and lessons learned b. Corrective action, scope changes, and project plan updates c. Performance measurement, additional planning, and lessons learned d. Work results, product documentation, and formal acceptance Questions 3: The scope statement-- a. Does not include project objectives such as cost, schedule, or quality measures b. Includes a description of project assumptions and constraints c. Provides a documented basis for preparing the PERT/CPM network d. Describes how the WBS will be structured Questions 5: To relate the functional organizations to the WBS elements, the project manager should use a-- a. WBS index b. Project WBS c. Cost account matrix d. Work package assignment index Questions 2: All the following are project selection methods except-- a. Logical Framework analysis b. Analytic Hierarchy process c. Expert judgment d. Decision trees Questions 4: The project charter should be issued by-- a. The project manager b. The head of the performing organization c. A manager external to the project d. The project sponsor Questions 6: Completion of project scope activities is measured against the -- a. Requirements b. Project plan c. Scope management plan d. WBS 100Test 下载频道开通，各类考试题目直接下载。详细请访问 www.100test.com