

ProjectCostManagement PDF转换可能丢失图片或格式，建议
阅读原文

https://www.100test.com/kao_ti2020/62/2021_2022_ProjectCos_c41_62980.htm Processes required to ensure the project is completed within the approved budget ProcessInputsToolsOutputs Resource Planning WBSScope StatementHistorical InformationResource Pool DescriptionOrganizational Policies Expert JudgementAlternatives Identification Resource Requirements Cost Estimating WBSResource RequirementsResource RatesActivity Duration Estimates Historical InformationChart of Accounts Analogous EstimatingParametric ModelingBottom-Up EstimatingComputerized Tools Cost EstimatesSupporting DetailCost Management Plan Cost Budgeting WBS Cost Estimates Project Schedule Cost Estimating Tools/Techniques Cost Baseline Cost Control Cost Baseline Performance ReportsChange RequestsCost Management Plan Cost Change Control SystemPerformance MeasurementAdditional PlanningComputerized Tools Revised Cost EstimatesBudget UpdatesCorrective ActionLessons LearnedEstimate At Completion

100Test 下载频道开通，各类考试题目直接下载。详细请访问
www.100test.com