PMP项目沟通管理复习要点 PDF转换可能丢失图片或格式, 建议阅读原文

https://www.100test.com/kao_ti2020/63/2021_2022_PMP_E9_A1_ B9_E7_9B_AE_E6_c41_63014.htm Project Communications Management (Level of difficulty: 1 / 10) Communication Planning what is a war room? Information Distribution - how to distribute project information and when? - who is interested in the project reports? Performance Reporting - how is earned value used in performance reporting? Administrative Closure - differences between administrative closure and contract closure 100Test 下载频 道开通,各类考试题目直接下载。详细请访问 www.100test.com