

砺志PMP模拟题每周精选1 PDF转换可能丢失图片或格式，建议阅读原文

https://www.100test.com/kao_ti2020/63/2021_2022__E7_A0_BA_E5_BF_97PMP_E6_c41_63212.htm

Questions 1: The purpose of project plan development is to-- a. Create a document to guide project execution and control b. Document project assumptions and constraints c. Promote communication among stakeholders d. Define key project reports

Questions 2: Overall change control is primarily concerned with-- a. Influencing factors that cause change, determining that change has occurred, and managing actual changes as they occur b. Maintaining integrity of baselines, integrating product and project scope, and coordinating change across knowledge areas c. Integrating deliverables from different functional specialties on the project d. Establishing a change control board that oversees the overall changes on the project

Questions 3: The principal objective of project stakeholder management is to-- a. Identify all potential users of the project to ensure complete requirements analysis b. Thwart criticism of the project by developing a list of responses to known stakeholder concerns c. Be proactive in curtailing stakeholder activities that might adversely affect the project d. Build goodwill in the case of schedule and cost overruns

Questions 4: Most of the project ' s budget is expended during-- a. Project plan development b. project plan execution c. Overall change control d. Project initiation

Questions 5: Assumptions generally involve some risk because-- a. Assumptions are based on lessons learned b. Historical information may not be available c.

Assumptions are based on constraints d. Assumptions involve factors that are considered true, real, or certain

Questions 6: All approved changes should be reflected in the--

- a. performance measurement baseline
- b. Change management plan
- c. Quality assurance plan
- d. Project plan

100Test 下载频道开通，各类考试题目直接下载。详细请访问 www.100test.com