
规划的依据、工具与技术(中英对照) PDF转换可能丢失图片

或格式，建议阅读原文

https://www.100test.com/kao_ti2020/0/2021_2022__E8_A7_84_E5

_88_92_E7_9A_84_E4_c99_400.htm Scope Planning:Inputs 范围

规划：依据 1 Enterprise Environmental Factors 1 事业环境因素

Enterprise environmental factors include items such as the

organizations culture,infrastructure,tools,human

resources,personnel policies,and marketplace conditions that could

affect how project scope is managed. 事业环境因素的例子有组织

文化、基础设施、工具、人力资源、人事方针，以及市场状

况，所有这些都会影响项目范围的管理方式。 2

Organizational Process Assets 2 组织过程资产 Organizational

process assets are the formal and informal policies,procedures,and

guidelines that could impact how the projects scope is

managed.Those of particular interest to project scope planning

include: 组织过程资产是能够影响项目范围管理方式的正式和

非正式的方针、程序和指导原则。对项目范围规划有具体关

系的过程资产包括： Organizational policies as they pertain to

project scope planning and management 与项目范围规划与管理

有关的组织方针 Organizational procedures related to project

scope planning and management 与项目范围规划与管理有关的

组织程序 Historical information about previous projects that may

be located in the lessons learned knowledge base. 可能存放于吸取

的教训知识库中的历史信息 3 Project Charter 3 项目章程 4

Preliminary Project Scope Statement 4 项目初步范围说明书 5

Project Management Plan 5 项目管理计划 Scope Planning:Tools



and Techniques 范围规划：工具与技术 1 Expert Judgment 1 专

家判断 Expert judgment related to how equivalent projects have

managed scope is used in developing the project scope management

plan. 在制定项目范围管理计划时，利用专家就以往同等项目

的范围管理方式所做出的判断。 2 Templates,Forms,Standards 2 

样板、表格、标准 Templates could include work breakdown

structure templates,scope management plan templates,and project

scope change control forms. 样板可能包括工作分解结构样板、

范围管理计划样板与项目范围变更控制表格。软考站百考试

题编辑推荐:2009年全国计算机软件水平考试报名信息汇

总2009年软考重大变革系统分析师下半年停考2009年上半年

全国计算机专业技术资格考试安排2009年下半年全国计算机

专业技术资格考试安排2009年5月全国计算机软考水平考试真

题及答案2009年5月全国计算机软件水平考试成绩查询2009年

全国计算机软考考试大纲汇总#9900cc>软考站点加入收藏夹

更多优质资料尽在百考试题论坛 百考试题在线题库 100Test 下

载频道开通，各类考试题目直接下载。详细请访问

www.100test.com 


